21	Remarks of the AEE and the daily rate of penalty proposed	Extension of Time may be granted by imposing penalty @ Rs 15/day.
22	Remarks of the EE with the daily rate of penalty proposed	

Assistant Engineer

Executive Engineer
Yelahanka Division Bangalore-64

Assistant Executive Engineer

EOT is granted to the extent of 545 days with a total penalty of Rs 8175

Chief Engineer
Yelahanka Zone, Bangalore-64

25.7.16

EXTENSION OF TIME PROPOSAL

1	Name of Work	Construction of Library building. at. Yelahanka New Town of ward No 4. Yelahanka New Town sub Division
2	Amount of Work Portion	
3	Estimated Cost	Rs 49.00 Lakhs
4	Name of Contractor	Technical Manager (west):
5	Agreement No	No. 517/2013-14. dt. 03.2014.
6	No and date under which work order issued	No. 517/2013-14. dt. 03.2014.
7	Time limit originally fixed for completion	90 days.
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract	90 days.
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	545. days.
15	Date of recommending time limit applied for	
16	Whether the original application of the contractor is enclosed	Yes
17	Balance of work remaining to be done	Work Completed
18	Probable time required for completion of remaining work	Work Completed.
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	No

21	Remarks of the AEE and the daily rate of penalty proposed	Extension of Time may be granted by imposing penalty @ Rs 15/day.
22	Remarks of the EE with the daily rate of penalty proposed	

Assistant Engineer

Executive Engineer
Yelahanka Division Bangalore-64

Assistant Executive Engineer

EOT is granted to the extent of 545 days with a total penalty of Rs 8175

Chief Engineer
Yelahanka Zone, Bangalore-64

25.7.16